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Frisco Comprehensive Plan Update 
October 8, 2024 

 MEMORANDUM 
 

To: The Town of Frisco  
From: Design Workshop: Jessica Garrow, 

Alison Cotey, Alex Zarookian 
Date: Issued: October 8, 2024 
 Meeting Date: October 22, 2024 
Project Name:  Frisco Comprehensive Plan 
Project #: 7131 
Subject: Frisco Comp. Plan Joint Session 

 
 
 
MEMORANDUM PURPOSE 
The following memorandum outlines updates for the Town of Frisco Comprehensive Plan. We 
will discuss the following at the Town of Frisco Joint Council/Commission Session on 
October 22, 2024.   
 
We anticipate the following agenda. 

1) Project Progress Update- 5 Min. 
2) Presentation on Community Engagement Window #2 and High-level Understanding- 10 

Minutes 
3) Scenarios and Future Land Use Map Discussion- 45 Minutes 

a. How do we advance the three scenarios into a single Future Land Use Map for 
Frisco? Or is there one scenario to focus on? 

4) Strategies Development- 30 Minutes 
a. How do we achieve the future vision?  What strategies MUST be included in the 

Comprehensive Plan to serve as a guiding, actionable document for Frisco? 

 
1) PROJECT UPDATES 
Progress Report. For status updates based on the contractual scope, refer to the attached 
Project Tracking and Deliverables document. Deliverables have been identified as Complete, In 
Progress, or Pending.   
 
Our team has completed the following percent complete for the contract: 

• Task 1: Public Outreach- 80% Complete. Outstanding Tasks include: 
o Closing the survey on October 20, 2024, and completing a summary assessment 

of the effort. 
o Working Group Meeting (Tentative Nov. 21-22 Implementation Sessions) 
o Draft Report (70%) Presentation to Planning Commission/Town Council 

(Tentative Dec. 2024) 
• Task 2: Existing Conditions- 100% Complete 
• Task 3: Future Needs and Trends- 100% Complete 
• Task 4: Alternatives- 60% Complete. Outstanding Tasks include: 

Landscape Architecture 
Planning 
Urban Design 
Strategic Services 
Environmental Graphic Design 
 
22860 Two Rivers Road, Suite 102 
Basalt, Colorado 81621 
970.925.8354 
designworkshop.com 
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o Refining three scenarios to a single Future Land Use Map and Three Mike Plan. 
o Development of a Strategies Framework (Goals and Strategies) 

• Task 5: Plan Document- 10% Complete 
• Task 6: Not Yet Started 

 
Engagement Update. Our team approaches community engagement as interwoven throughout 
the process to guide and inform the technical content produced.  This project will include three 
engagement windows where we will share the current state of the project and gather feedback 
from the community around specific questions to inform the next stages of work produced. The 
following table indicates the proposed engagement windows and status. 
 

 Technical Content  Community Feedback 
Project Initiation 
 
COMPLETE March 
2024 

Community Engagement Plan 
Stakeholder Tracking Template  
Project Templates  

Engagement SKO 
 

Engagement 
Window #1: Vision 
and Values- Where 
are we going?   
 
COMPLETE June 
2024. 
 
 

Existing Conditions and Trends 
Assessments  
Market Understanding and Growth 
Potential  
Community Vision and Values  

Roundtable Focus Groups Meetings 
(March 2024) 
 
Coffee Talks and Pop-Up Events and 
Working Group Meeting #1 (June 2024) 
 
Community Survey (June 2024 
 
Planning Commission and Town 
Council Meeting (August 2024) 

A summary of engagement window #1 can be found on the website: Memorandum_Frisco 
(friscogov.com) 
Engagement 
Window #2: 
Alternatives and 
Trade-offs- How 
will we get there?   
 
In Progress 
Tentative 
Completion End of 
October. 

Scenarios and trade-offs Analysis  
Future Land Use Map & Three Mile 
Plan  
Strategy Framework  
Draft 70% Plan 

Working Group Meeting #2 (August 
2024) 
 
Pop up Events and Online Survey (Sept-
Oct 2024) 
 
Planning Commission and Town 
Council Meeting (October 2024) 

Public Review 
 
Tentative Jan. 
2024 

Final 95% Plan Document posted online for 
community comment.  
 
Community Working Group 
Town Council 
 

 
 

https://www.friscogov.com/wp-content/uploads/2024/09/Engagement-Summary-Memorandum_240715_DRAFT.pdf
https://www.friscogov.com/wp-content/uploads/2024/09/Engagement-Summary-Memorandum_240715_DRAFT.pdf
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2) ENGAGEMENT WINDOW #2 UPDATES 
On Thursday, September 26, 2024, the Town of Frisco conducted a full day of community-wide 
engagement to share current conditions and community values which will inform the plan 
elements, goals, and strategies and gather feedback on priorities and trade-offs for potential 
growth scenarios.  
 
Community Events. Five in-person community events were held at the following locations in a 
pass-through format:  

• Rocky Mountain Coffee Roasters 7:30-9:30 a.m. 
• Town Hall, Council Chambers (Outside) 1:00-2:30 p.m. 
• End of the school day - Frisco Elementary (Not Publicly Noticed) 
• Frisco Bay Marina 4:00-6:00 p.m. 
• Summit Middle School Football Game 4:00-6:00 p.m. 

 
Overall, 55 participants signed in at the events, with many choosing not to share their contact 
information. Over 100 people participated in discussions with staff and event activities. All 
boards were available in English and Spanish, and a Spanish-speaking translator was available 
at in-person events.  
 
In addition to the day of events, the Town has led additional engagement events utilizing 
provided materials and talking points at Walmart and other locations around town. 
 
Finally, to provide virtual access to all in-person events, an online survey and all current project 
information have been made available at www.FriscoPlan.com. As of October 8, 2024, the 
survey had 105 responses and will close on October 22, 2024. The survey is available 
in English and Spanish. 
 
Noticing and Communication. The survey was noticed on the website, and flyers and 
business cards with QR codes were distributed around the Town. Notifications were emailed 
directly to residents via town listservs. All materials were provided in English and Spanish. 
 
Description of Activities. There were 10 boards (which can be viewed here) that asked 
participants to provide feedback across a spectrum of information. This included an introduction 
to the project and information on the community values developed in Engagement Window #1. 
In addition, information is provided to describe scenario planning and the drivers and trends that 
informed the development of these scenarios. Three scenario maps explore different ways to 
approach future planning in the Town, ask for feedback on the vision statement and overall 
scenario, and vote on a favorite scenario. A future land use character board showed character 
imagery of land use classifications to understand better the character of the colors on the 
scenario maps. A scenario comparison board provided a snapshot to help understand the trade-
offs of each scenario.  Finally, a trade-off board identified statements of different possible 
outcomes of the three scenarios, and participants were asked to indicate the statement that was 
most true to their viewpoint. Each event included kids’ activities and an opportunity to draw on 
the Future of Frisco. Participants provided contact information on a sign-in sheet and were 
offered the option to be entered into a drawing to win a prize at the Nordic Center.   
 

http://www.friscoplan.com/
https://www.friscogov.com/wp-content/uploads/2024/09/Frisco-36x48BaseMapBoard_Reduced_240926.pdf
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Event Photos. 

    

  
 

 
 

 
 

Event Photos  
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Kids Activities.  

   

 
 
 

 
3) DISCUSSION #1: SCENARIO PLANNING AND FUTURE LAND USE (45 Minutes) 
The three scenarios presented in community engagement window #2 provide feedback from the 
community on their preferred direction. We will share high-level feedback from the community 
and engage in discussion to identify a preferred direction for the future of Frisco in the 
development of the Future Land Use Map (FLUM). 
 

Scenario planning. Using current drivers and trends to assume possible outcomes, the 
scenarios explore how different decisions may impact land use and development. When 
applied to creating a FLUM, this provides a flexible framework for evaluating alternatives 
and crafting a shared vision for the community’s future. The scenarios presented use 
qualitative metrics in the comparisons (e.g., # of housing units, # of jobs) to indicate 
impacts. These scenarios also use narrative statements to compare trade-offs between 
scenarios. Review the current scenarios and trade-off statements here. 
 
Future Land Use Map (FLUM) and Land Use Classifications.  Future Land Use Map 
(FLUM) is a critical component of comprehensive planning to guide long-term 
development and land use decisions. It represents how land is intended to be used in 
the future based on the community’s goals and vision. To support the uses on the map, 
Future Land Use Classifications (e.g., residential, commercial, industrial, open space) 
outline the types of development that are encouraged for the future. This is not zoning 
but can help to support future decisions related to zoning and policy. 
 

  

https://www.friscogov.com/wp-content/uploads/2024/09/Frisco-36x48BaseMapBoard_Reduced_240926.pdf
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Discussion Questions. 
1. Preferred Scenario. Based on the three scenarios, which of these most closely 

aligns with your vision for the future? The community’s vision? 
2. FLUM. What should be carried forward to a preferred FLUM based on 

community feedback? What should not be considered? 
3. Plan Elements. How should new development and the preservation of existing 

neighborhoods be balanced? What needs to be considered regarding 
sustainability and resilience in these plans? What are critical infrastructure 
aspects, including transportation, utilities, and services? 

4. Decision making. How will the FLUM be used to influence future zoning 
decisions? What flexibility exists to allow for changing conditions? 

 
4) DISCUSSION #2: DRAFT STRATEGIES (30 Minutes) 
Based on the plan elements, the Comprehensive Plan will outline goals and strategies to 
achieve the vision and the Future Land Use Map. This next discussion aims to learn from the 
Council and Commission what the hopes, desires, and critical needs are for this Comprehensive 
Plan to direct and guide decision-making. 
 

Goals serve as a visionary framework (The What). Goals in comprehensive planning are 
aspirations that describe the desired outcomes for the community. They reflect the collective 
vision for how the community should grow and evolve. These goals will: 

• Directly support the Future Land Use Map for how to address land use patterns in 
spatial terms. 

• Clarify types of development and how Future Land Use Classifications are applied 
on the map. 

• Align with the community values/guiding principles. The previously discussed guiding 
principles will serve as the foundation for the Plan Elements and Goals of the Plan. 

Strategies are the actionable steps to achieve the goals (The How.). Strategies are 
specific, actionable steps that help implement the broader goals of the comprehensive plan. 
They provide detailed guidance on achieving the community's goals and are often tied to 
specific areas on the FLUM. Strategies guide decision-making on land use policy, zoning, 
infrastructure investment, and development standards. 
 
Discussion. 
(Plan Element) A Beautiful Community. (Aspirational Statement) Ensure equity, diversity, 
and inclusion for residents of all ages and stages of life and maintain the sense of 
community and historic heritage of the Town of Frisco. 
 
The following ‘Goal Areas’ will be further defined in a statement and supported by strategies. 

• Historic Character  
• Community Identity  
• Governmental Transparency 

Question: What additional goals would you want to include here?  What strategies 
must be included? 
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(Plan Element) Housing Affordability. (Aspirational Statement) Create a greater diversity 
of housing by type and increase affordability.  
 
The following goals are highlighted from the 2024 Draft Housing Assessment.  

• Diverse and Equitable Housing  
• Balance Growth 
• Infrastructure Improvements  
• Preserve and Utilize Existing Housing 

Question: What additional goals would you want to include here?  What strategies 
must be included? 

 
(Plan Element) A Resilient Environment. (Aspirational Statement) Consider the 
implications of future development to current resource capacity, including water and sewer 
infrastructure, roadway congestion, and access to community services.  
 
The following ‘Goal Areas’ will be further defined in a statement and supported by strategies. 

• Wildfire/Hazard Mitigation 
• Stormwater Management and Water Quality 
• Manage Water and Sewer Capacity 

Question: What additional goals would you want to include here?  What strategies 
must be included? 

 
(Plan Element) Connectivity for All. (Aspirational Statement) Invest in public infrastructure 
improvements that minimize environmental impact while accommodating growth, such as 
bike lanes, trails, pathways, public transit, and sidewalks.  
 
The following ‘Goal Areas’ will be further defined in a statement and supported by strategies. 

• Bike Infrastructure  
• Safety for all Modes of Transportation  
• Increased Transit Options 

Question: What additional goals would you want to include here?  What strategies 
must be included? 
 

(Plan Element) A Diverse and Thriving Economy. (Aspirational Statement) Diversify the 
economy to support a year-round, local workforce, with particular emphasis on growing and 
developing non-tourism-related industries. 
 
The following ‘Goal Areas’ will be further defined in a statement and supported by strategies. 

• Supportive Local Business Environment  
• Local Industries and Services  
• Tourism 
 
Question: What additional goals would you want to include here?  What strategies 
must be included? 

(Plan Element) Connection to Nature. (Aspirational Statement) Sustain and strengthen 
access to the outdoors, connection to nature, and environmentally sustainable growth.  
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The following ‘Goal Areas’ will be further defined in a statement and supported by strategies 

• Access to Recreation, Programs, and Events for All Ages and Stages of Life  
• Trails Management/ Regional Partnerships  
• Preservation/ Restoration of Natural Areas/ Resources 

Question: What additional goals would you want to include here?  What strategies 
must be included? 

 
 

 



7651 Frisco Comprehensive and Three Mile Plan 

 
Comprehensive Plan 

PROJECT COORDINATION SCHEDULE 
Issue Date: Thursday, September 9, 2024 

Detailed Project Status and Deliverable Tracking 
STATUS:  Complete   In Progress   Pending 

Task 1: Public Participation  
Engaging with Frisco Stakeholders and Community 
Task Item Role Deliverable Action/Notes 
Task 1.1 Engagement Strategic 
Kick Off (SKO) 

DW 
 
Town to support 
logistics 

• Engagement Strategic Kick-off, 
Agendas, Presentations and Summary 
Materials (aligned with project SKO).  

Complete 
Engagement SKO Complete, March 7, 2024 
 

Task 1.2 Community Engagement 
Plan. 

DW 
 

• Community Engagement and 
Communication Plan, draft and final 
formats provided in MS Word and 
PDF format. 

 

Complete 
Draft Engagement and review from the City. 
Will be updated through process. 

Task 1.3 Community Working 
Group 

DW 
 
Town to support 
logistics 

• Three Community Working Group 
meetings, meeting planning and 
agendas, meeting summary and 
participation with up to two (2) staff.  

 

2 of 3 Meetings Complete  
 
City in Progress with Selection 
Send Intro Email 
Kick Off Meeting June 6, 2024 
Follow Up Email sent with Notes 
Meeting August 22 with Focus Groups and 
Working Group 
Notes Sent Sept. 4 
 

Task 1.4 Engagement Window 1: 
Vision and Values- Where are we 
going?   

DW • Community Engagement Window #1 
Materials Engagement Planning 
Worksheets, draft and final 
engagement materials for 
events/workshops with (2) two-days 
of day of in person support with three 
(3) DW Staff, Community Engagement 
Summary, including one (1) round of 

Complete 
June 6, 2024. 
Summary Delivered July 15 
Final on Website 
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edits. Staff to provide translation of 
content, DW to incorporate Spanish 
and English to all materials. 

• Survey for engagement window #1 
including draft and final survey 
questions, survey administration and 
survey summary, up to 20 questions. 
Staff to provide translation of content, 
DW to incorporate Spanish and 
English to all materials. 

Task 1.5 Roundtable Focus Groups DW and Town • Seven focus group meetings, meeting 
planning and agendas, meeting 
summary and one-day of in-person 
staff time with up to town (2) staff. 

 

Complete 
Meetings April 28-29 
Notes summary Sent May 15 
 

Task 1.6 Engagement Window 2: 
Trends and Trade-offs- How will 
we get there?   

 • Community Engagement Window #2 
Materials Engagement Planning 
Worksheets, draft and final 
engagement materials for 
events/workshops with (1) one-days 
of day of in person support with two 
DW Staff. Community Engagement 
Summary, including one (1) round of 
edits. Staff to provide translation of 
content, DW to incorporate Spanish 
and English to all materials. 

In Progress 
In Person Engagement Complete Sept 26. 
Survey Open to Oct. 20 
Engagement Window 2 Summary- Tentative 
Nov. 1 

Task 1.7 Planning Commission 
Meetings 

 • Three Planning Commission meetings, 
presentation, and participation with 
up to two (2) staff (Virtual). 

2 of 3 Meetings Complete  
- Planning Commission- August 15 
- Town Council- August 27 
- Joint Session- October 22 

 
Tentative 70% Draft Meeting Dec/Jan 2025 
 

Task 2: Existing Conditions Assessment 
Where are we Today? 
Task Item Role Deliverable Action/Notes 
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Task 2.1 Project SKO. DW and Team • Strategic Kick-off, Agendas, 
Presentations and Summary 
Materials.  

 

Complete 
February 20, 2024 
Meeting notes sent 

Task 2.2 Project Management. DW • Project Management Plan (PMP) 
including detailed work plan, project 
schedules and deliverables, 
assignments, roles and 
responsibilities, project critical success 
factors and engagement goals. 

• Biweekly (every other week) calls with 
the Project Team, including meeting 
project tracking report, agendas, 
notes with action items (up to 24 one-
hour calls). 

• Percentage complete project report 
by task and monthly invoices (12 
Total). 

Complete 
Drafts Sent Feb, 21. 24 

- Work Plan 
- Schedule 
- Roles & Responsibilities 

 
Bi-weekly calls scheduled Thursdays at 9:00am 
Meeting Tracking:  18 of 24 Complete 
 
% Complete Invoices: 9 of 12 Complete 

Task 2.3 Past Plan Review. DW and Team (for 
targeted topics) 

• Past Plan Review Summary 
Memorandum in Microsoft Word, 
including Identification of policies 
implemented and what remains to be 
completed from the previous 
Community Area Plan (review of up to 
6 plans). 

Complete 
Draft Sent May 2024 
Comments Reviewed June/July 2024 
On Website 

Task 2.4 Existing Conditions and 
Trends Assessments. 

 • Existing Conditions and Trends 
Assessments Memorandum in 
Microsoft Word (including land use, 
transportation, environmental 
conditions) and one (1) round of 
comments. 

Complete 
Delivered: Around May 8 
Complete: August 8 
On Website 
 

Task 3:  Future Needs and Trends  
Where are we headed?  
Task Item Role Deliverable Action/Notes 
Task 3.1 Market Understanding 
of Growth Potential and Trends. 

DW • Market Understanding of 
Growth Potential and Trends 
memorandum in Microsoft Word 
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(community profile, future 
growth projections, economic 
trends) (Housing data will be 
provided from the concurrent 
2023/24 study and additional 
housing analysis is not included) and 
one (1) round of comments. 

Task 3.2 Community Vision and 
Values. 

DW and Team • Initial Community Vision and 
Values memorandum and one 
virtual discussion to review. 

Complete 
Tentative Timing: July 2024 
Summary Delivered July 15 
Comments by July 31 
 
Complete- Review with PC and Council August 
2024 

Task 4:  Alternatives 
How might we get there?  
Task Item Role Deliverable Action/Notes 
Task 4.1 Scenarios and trade-offs 
Analysis.  

DW • Scenarios and trade-offs 
Mapping and Narrative, with 
one round of editing. 

Complete 
Memorandum of Approach Complete 
3 Scenarios- Engagement Window 2 
Complete 

Task 4.2 Future Land Use Map DW and Team • Future Land Use Map formatted 
in GIS and updated for the 
current plan document, based on 
available parcel data from the 
Town. (DW is not responsible for 
the creation of shape files)  

In Progress 
Following Preferred Scenario 

Task 4.3 Three Mile Plan DW 
 
Town to support 
logistics 

• Three Mile Plan framework, 
provided in Microsoft Word with 
up to 8 supporting diagrams, 
maps and illustrations. 

In Progress 
Following Preferred Scenario 

Task 4.4 Strategy Framework. DW and Team • Strategies Framework 
Memorandum in Microsoft Word 
and supporting diagrams, maps 
and illustrations to be included in 
the draft document.  

• Implementation matrix for 
including alignment with values, 

In Progress 
In Development following FLUM 
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resource availability, and 
suggested priorities. 

Task 5:  Plan Document  
A Vision for the Town of Frisco   
Task Item Role Deliverable Action/Notes 
Task 5.1 Document Templates DW • Table of Contents in Microsoft 

Word, writing style guide, and 
document template with graphic 
design for review and approval. 

In Progress 
Draft Templates Complete- May 2024 

Task 5.2 Comprehensive Plan 
Development (70% Draft). 

DW and Team • One (1) digital copy of the Frisco 
Comprehensive Plan Document 
and Three Mile Plan Document 
at 70% in PDF (1) Comment 
tracking log and/or virtual 
comment Cloud tracking. 

In Progress 
Sept-Nov. 2024 

Task 5.3 Three Mile Plan (70% 
Draft). 

DW 
 
Town to support 
logistics 

• One (1) digital copy of the Frisco 
Comprehensive Plan Document 
and Three Mile Plan Document 
at 70% in PDF (1) Comment 
tracking log and/or virtual 
comment Cloud tracking. 

In Progress 
Sept-Nov. 2024 

Task 5.4 Comment Resolution.  DW and Team • One (1) revision cycle and 
comment resolution meeting of 
the draft document. 

Tentative Timing Nov. 20-Dec.10 

Task 6:  Comprehensive Plan and Three Mile Plan 
Adoption   
Task Item Role Deliverable Action/Notes 
Task 6.1 Final Plan (95%). DW • 95% (pre-adoption) and 100% 

(post-adoption) Frisco 
Comprehensive Plan Document 
and Three-mile Plan Document 
in pdf format and InDesign 
format, One (1) revision cycle of 
the final document. 

Tentative Timing Jan. 2024 

Task 6.2 Planning Commission 
Meeting. 

DW and Team • One (1) project process update 
presentation/report for meetings 
with Planning Commission. 

Tentative Timing Feb. 2024 
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Task 6.3 Town Council Adoption. DW 
 
Town to support 
logistics 

• One (1) adoption heading 
presentation/report for meetings 
with Town Council. 

Tentative Timing Feb. 2024 

Task 6.4 Final Plan (100%). DW and Team • One (1) digital copy of Final Plan 
document and appendices and 
one (1) pdf of all maps included 
in the final plan and (1) one 
digital version of GIS shape files 
used to prepare maps. 

Tentative Timing Feb. 2024 
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Schedule 
Deliverables Tracking       Timeframe 
Project Management Plan      Week of February 26-Mar.1 
Community Engagement Plan     March 4-8 
Previous Plan Review       Mid-March 
Focus Group Conversations      Focus Groups- Week of April 28 
Existing Conditions Assessments     Week of May 6, 2024 
Draft Templates       Week of May 6, 2024 
Market Understanding      Week of May 27, 2024  
 *NOTE:  Coordination Schedule with Current Housing Assessment 
Community Vision and Values     (6 Weeks) May 24-June 24 

*NOTE:  In Alignment with Engagement Window #1 
Engagement Summary #1      Week of July 15, 2024 
Scenarios and Trade Offs     (6 Weeks) August 26- Sept. 20 August 2024 September 26, 2024 
     Close Survey Sunday, Oct 20 
Engagement Summary #2      Sept 26, 2024 
Strategy Template       Week of October 28, 2024 

*NOTE:  Following Engagement Window #2 
70% Draft        Nov. 15, 2024 
2 Week Comment Review      Nov. 15 - Dec. 24 

*NOTE:  Schedule Comment Resolution Meeting 
Final Plan (95%)       Jan. 2024 
Adoption        January 2025   February 2025 
 
Meeting Tracking        Timeframe 
Bi-weekly Project Team Call (Virtual)     Every other Thursday at 9:00am 
Strategic Kick Off (In-Person)      February 20, 2024 
Working Group Meetings (3)      Existing Conditions/Vision and Values- May 2024 
 Scenarios and Trade Offs- Aug 2024 
 Draft Plan- November 2024  
Planning Commission Meetings (3)     Existing Conditions/Vision and Values- May/June 2024 August 2024 
 Scenarios and Trade Offs- August 2024  October 2024 
 Draft Plan- Nov. 2024  January 2024 
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