A.D. AT

Building on Higher Ground

VE Alternates
Trades Affected

Estimated ROM Savings

Description
Low High 2 3 4 5 6 7 8 9 10 1 12 13 21 22 23 2 27 28 31 32 33
1|Fiberglass windows ILO of Storefront Glazing $ (25,000.00)| $ (55,000.00) X X X X X X
2| Substitute Soffit T&G with Hardie Plank Soffit Board $ (10,000.00)| $ (20,000.00) X X X
Clear / Anodized finish at storefront ILO Powder coat $ (5,000.00)| $ (7,800.00) X
Roof Assembly - vented nail base vs ridge vent $ (35,000.00)| $ (78,000.00) X X X
Remove Interior T&G ceiling $ (35,000.00)| $ (55,000.00) X X X
6|Change ACM Panel Size to accommodate for better yield from cut $ (16,000.00)| $ (16,000.00)
7]Lighting VE $ (5,000.00)| $ (40,000.00) X
8|Mechanical Equipment $ (10,000.00)| $ (20,000.00) X
9 |Review interior finishes /millwork $ (10,000.00)| $ (20,000.00) X X
Design build trellis $ (10,000.00)| $ (25,000.00) X X X
Flooring $ (5,000.00)| $ (20,000.00) X
Retaining Wall - MSE / Shotcrete ILO concrete / Boulder $ (3,000.00)| $ (8,500.00) X X X
Retaining Wall -Local Excavated Boulders ILO Boulder $ (10,000.00)| $ (17,000.00) X X
Kitchen Epoxy substitute LVT / Vinyl Sheet $ (4,000.00)| $ (6,500.00) X
FRP in Bathrooms - Basic pattern / finish $ (2,500.00)| $ (5,500.00) X X
Removing operable windows - Storefront Package Scope Only $ (3,500.00)| $ (10,000.00) X X
Change Storefront doors to HM with full lite glass doors $ (4,550.00)| $ (9,100.00) X
Reduce Landscaping package $ (8,000.00)| $ (16,000.00) X
Total | $ (201,550.00)| $ (429,400.00)
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