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Additional Services Proposal (ASP)   Please return to Ohlson Lavoie Corporation 

Project #: 21008.00 ASP#: 002 
Project: Frisco Peninsula Recreation Area ASP Date: 08-02-21 

 Village Center (now Slopeside Hall)   
To: Diane McBride, Acting City Manager Email:    

dianem@townoffrisc
o.com 

 

Cc:       Email:           
    

 

In reference to the original agreement between the Owner and OLC dated:  March 23rd, 2021 
 

Owner: Town of Frisco Colorado Architect: Ohlson Lavoie Corporation 
 P.O. Box 4100  924 W. 1st Ave. 
 Frisco, CO 80443  Denver, Colorado 80223 
        (303) 294-9244, Tel 
   (303) 294-9440, Fax 
   www.olcdesigns.com 

 

DESCRIPTION: (Continued on attached sheets) 

  
The design team is providing the following additional fees to include the design of an exterior 
tube storage enclosure that is separate from the approximately 7,000 SF building.   
 
Additional Fees are as follows: 
OLC:  Architecture $16,890 
Integral:  Structural $10,000 
AE Design: Electrical $1,500 
JVA:  Civil  $3,000 
Total:    $31,390 
 

 

CONSULTANTS REQUIRED:  
 Civil  Landscape.  Struct.  Mech./Plumb  Elec.  Aquatics  Food Svc.  Acoustic Other  

 

Fee And Time Summary: 
 All A/E services required to complete this ASP shall be Additional Services in accordance with article I of the 

Agreement, and are summarized as follows: 
 Additional Services Fee: $ 31,390.00  Fixed   Maximum

  
 Hourly 

 Additional Services Time:  None  Fixed   Estimated  

 Start Date:  Upon Approval  Fixed   Estimated  

 Completion Date:  TBD  Fixed   Estimated  

 Expenses: $ Per contract  Fixed   Estimated Multiplier = 1.0 
  

Issued By: 
 

 

 
 

08-02-21 

 
 
Robert L. McDonald 

 ARCHITECT Date: Print Name: 
 

Authorized By:  
 By signing below, I authorize the Additional Services as described herein and affirm that I am authorized to enter 

into this agreement.   
 
 
 
 

 
 
 
__________________________________________ 
Owner 

 
 
 
      
Date: 

 
 
 
      
Print Name: 

 

 


